

# SCARSDALE PUBLIC SCHOOLS



## 2014 Bond Projects Update

# Dec. 2014 Bond Project - Edgewood

**Main Office & New Front Entrance** - Completed with only final touches to be added, including permanent carpet installation. The new main entrance stairs and ramp are also complete; the new canopy is also expected to be finished soon.



# Dec. 2014 Bond Project - Edgewood

**Library** - Demolition was completed before students arrived; exterior work will continue, as scheduled, through the fall and winter with anticipated completion in late spring 2018.





# Dec. 2014 Bond Project - Edgewood

**Library** -Hard barriers in place between construction and corridors. Locked doors, hard barrier, plastic seal.





# Dec. 2014 Bond Project - Heathcote

**Multi-Purpose Room** -Demolition was completed before students arrived; exterior work will continue, as scheduled, through the fall and winter with anticipated completion in late spring 2018.



# Dec. 2014 Bond Project - Heathcote

**Multi-purpose Room** -Hard barriers in place between construction and Gym and Old Multi-purpose room . Hard barrier, plastic seal in gym. Plastic covering, brick wall, hard barrier, plastic seal on old Multi-purpose room





# Dec. 2014 Bond Project - Heathcote

**Playground** -A new playground was installed as part of a plant improvement project in the 2017-18 budget.





# Dec. 2014 Bond Project – Middle School

**Instrumental Music Addition** - Completed on time for student arrival.




# Dec. 2014 Bond Project – Middle School

**Band Room Renovation - Completed on time for student arrival.**



# Construction Time Lapse Video





# Dec. 2014 Bond Project – High School

**Learning Commons** –Work continues in this area. Scheduled to be completed in late November.



# Dec. 2014 Bond Project – High School

**I-Lab** – Close to completion, but unable to be occupied until completion of the Learning Commons enables access.





# Dec. 2014 Bond Project – High School

**Fitness Center** – Now opened for student use. All major equipment installed and the Center has been cleaned and is safe for occupancy.





# Dec. 2014 Bond Project – High School

**Athletic and PE Offices – Completed and open.**



# Dec. 2014 Bond Project – High School

**HS Courtyard Drainage** –Work continues in these areas. Due to the courtyard's location in an enclosed area, surrounded by classrooms, work will only occur during non-student hours. We are awaiting an updated schedule based on these shortened work hours; we don't anticipate this complex project to be finished before the new year.



**Design Lab** - Work continues in this area; however it has been delayed due to the adjacent work in the courtyard which is accessed through the Design Lab space. We are awaiting an updated work schedule but do not anticipate this work to be completed until after the new year.



# Questions