

GREENACRES CONSTRUCTION SAFETY COMMITTEE

Minutes for December 6, 2019

Attendees

Stuart Matthey - Assistant Superintendent for Business and Facilities	Sharon Hill - Principal
Sharon De Lorenzo - Assistant Principal	John Trenholm - Director of Facilities
Mike Paterra - Associate Director of Facilities	Nick Miller - Teacher
Joan Farella - Teacher	Lynne Torrey - Teacher
Carole Phillips - Teacher	Collette Martin - Teacher
German Garcia - Head Custodian	Mike Spedalieri- Chief of Safety Security and Emergency Management
Sgt. David Rosa - Scarsdale Police	Village of Scarsdale
Rachel Krisbergh - Parent	Madelyn Landauer - Parent
Resa Lamadore - School Secretary	Arold

Park East Update - Francesco Borgese

- General Project Update
 - 12/11 - Concrete pour starting at 7:00 - 5:30 16-17 trucks. Sgt Rosa: Officer will be placed at Putnam/Huntington intersection at arrival and dismissal
 - Other concrete pours to close out the footings and foundations will be announced
 - Steel deliveries will start again in January. Masonry construction has begun. Can't see because it is tarped over to keep the space warm
 - Complaint about bright lights - accommodations were made. More workers will be on site based on the work taking place and the issue was raised about the impact on parking
 - Pouring & Rebar - closing the exterior building surface starting on Sage Terrace.
- Safety Related
 - Students accessed the staging area. Gate has been more tightly secured to deter the possibility of students prying into the space to gain entry. Nest live cameras have been added to the staging area as a result and there is new signage on gates. Suggest - Letter to parents to be accountable for kids - Watch kids when using the playground before and after school.
- Noise and Dust Monitoring [Daily Reports](#)

- a. Parent report about dust in gym noticed during basketball practice. Dust - from dirt tracked from outdoors, not from construction site.
- A look at the month ahead
 - a. Additional hardware will be installed in the weeks ahead
 - b. Latches need to be repaired in some rooms
 - c. Additional cabinets need to be installed
 - d. Francesco will address the punch list
 - e. Step ladders: placed in strategic places so all teachers have access

Community - Sgt. DeRosa

1. Traffic flow - very few complaints about traffic
2. Sage Circle is a private driveway and there should not be parking in the circular area
3. Dumpster on Putnam - sticks out and needs to be pushed back; Sgt. Rosa has spoken to the Sanitation Supervisor and John T. will speak to Village Sanitation as well. German will check the location after trash pick up to be sure it is pushed back.

Administration Update - Sharen DeLorenzo

1. School opening
2. Arrival & Dismissal
3. Access to playground

Teachers

1. Feedback regarding any negative impact on instructional day
2. Safety or security concerns

Parent Feedback

1. Safety or security concerns
 - a. Very positive

Communications

- 1.

Upcoming Meetings

Next Meeting Date:

February tbd